
Twin2Go – Milestones



Twin2Go Milestones

What have we achieved in the 1st project period? 

The project activities in the 1st reporting period fit well to the time schedule envisaged in the 

‘Description of Work’. 

Twin2Go reviewed different methodological approaches for comparative analyses in water 

management projects, developed its own methodological framework addressing water management projects, developed its own methodological framework addressing water 

governance in the context of climate change, and collected case study data from the several 

research projects. 



Twin2Go Milestones

What is still left to achieve in the 2nd period? 

Accompanying dissemination and networking activities took place and will continue in the 2nd 

reporting phase. The upcoming tasks for Twin2Go will be to finish data collection, to prepare 

and apply the synthesis methodology, to identify best-practices, and to formulate policy-

relevant recommendations. The involvement of the Advisory Board as well as external experts relevant recommendations. The involvement of the Advisory Board as well as external experts 

and stakeholders will play an important role, both for conclusions from the comparative 

analyses as well as for the dissemination of insights to the policy community.

In the 2nd period, Twin2Go will host a Synthesis Workshop (WP 2), as an important step in the 

analysis of the collected case study data. 

Furthermore, Twin2Go will carry out a series of Regional Best Practice Workshops (WP 3) and a 

series of Policy Workshops (WP 4) as side events at relevant meetings in the water sector.



Twin2Go Milestones in Review

� Kick-off meeting 

� Twin2Go internet website launched 

� Methodology workshop 

� 1st meeting with Stakeholder Board 

� 1st Interim meeting 

� 2nd Interim meeting � 2nd Interim meeting 

� Synthesis workshop 

� Launch of internet database on adaptive water governance,

in the Twin2Go case study river basins

� 4 regional workshops on best practices completed 

� Launch of communication kit 

� Publishing of best practice guidelines

� 4 policy review workshops completed 

� Final meeting


